Space infrared telescope facility wide field and diffraction limited array camera (IRAC) by Fazio, G. G.
SPACE INFRARED TELESCOPE FACILITY 
WIDE FIELD AND DIFFRACTION LIMITED ARRAY CAMERA 
(IRAC) 
Grant NAG 2-3L6 
Semiannual Status Report No. 4 
For the period 1 March 1986 through 31 August 1986 
Principal Investigator 
Dr . Giovanni G. Fazio 
October 1986 
Prepared for 
National Aeronautics and Space Administration 
Ames Research Center 
Moffett Field, California 94035 
Smithsonian Institution 
Astrophysical Observatory 
Cambridge, Massachusetts 02138 
The Smithsonian Astrophysical Observatory 
is a member of the 
Harvard-Smithsonian Center for Astrophysics 
The NASA Technical Officer for this grant is Mr. Ruben Ramos, Mail Code 
244-15, National Aeronautics and Space Administration - Ames Research 
Center, Maffett Field, California 94035 
https://ntrs.nasa.gov/search.jsp?R=19870003929 2020-03-20T13:50:55+00:00Z
SPACE INERAXED TELESCOPE FACILITY 
WIDE FIELD AND DIFFRACTION LIMITED ARRAY CAMERA 
(IRAC) 
Grant NAG 2-316 
Semiannual Status Report No. 4 
For the period 1 March 1986 through 31 August 1986 
Principal Investigator 
Dr. Giovanni G. Fazio 
October 1986 
Prepared for 
National Aeronautics and Space Administration 
Ames Research Center 
Moffett Field, California 94035 
Smithsonian Institution 
Astrophysical Observatory 
Cambridge, Massachusetts 02138 
The Smithsonian Astrophysical Observatory 
is a member of the 
Harvard-Smithsonian Center for Astrophysics . 
The NASA Technical Officer for this grant is Mr. Ruben Ramos, Mail Code 
244-15, National Aeronautics and Space Administration - Ames Research 
Center, Moffett Field, California 94035 
CONTENTS 
Page 
SECTION 1.0 SUMMARY OF WORK PERFORMED DURING REPORTING PERIOD . 
1.1 Science Working Group Activity . . . . . . . . . .  
1.1.1 Ned Wright Committee Activity . . . . . . . . . .  
1.1.2 Detector Sub -Group Activity . . . . . . . . . . .  
. 1.1.3 Mission Operations Sub-Group Activity . . . . . .  
1.2 IRAC Team Meeting Activity . . . . . . . . . . . .  
1.3 Program Management and Planning Activity . . . . .  
1.3.1 Progress Against Plan . . . . . . . . . . . . . .  
1.3.2 Program Coordination . . . . . . . . . . . . . . .  
1.3.3 GSFC Technical and Programmatic Reviews . . . . .  
1.3.4 SBRC Technical and Programmatic Reviews . . . . .  
1.3.5 Instrument Requirements Document . . . . . . . . .  
1.3.6 Documentation Status . . . . . . . . . . . . . . .  
1.3.7 Letter of Agreement . . . . . . . . . . . . . . .  
1.3.8 Submission of Revised Definition Phase Proposal . 
1.4 University of Rochester - Band I Effort (Insb & 
Si:In Arrays) . . . . . . . . . . . . . . . . . .  
1.5 Santa Barbara Research Center - Band I Effort 
("Improved Insb and Si : In Arrays") . . . . . . .  
1.6 Goddard Space Flight Center - Band I1 Effort (Si:Ga 
Arrays) and Optical Design . . . . . . . . . . .  
1.6.1 Summary . . . . . . . . . . . . . . . . . . . . .  
1.6.2.1 Read Noise . . . . . . . . . . . . . . . . . . . .  
1.6.2.2 Dark Current Test . . . . . . . . . . . . . . . .  
1.6.2.4 Crude Imaging . . . . . . . . . . . . . . . . . .  
1.6.3 Co-Investigator For Array Detector Research Program 
1.6.2 Band I1 Detector Test Program (Code 724) . . . . .  
1.6.2.3 Maximum Integration Time . . . . . . . . . . . . .  
1.6.2.5 Interim Report . . . . . . . . . . . . . . . . . .  
1.6.4 Optical Design Program (Code 717.4) . . . . . . .  
1.6.4.1 IRAC Optical Specification Status . . . . . . . .  
1.6.4.2 Refractive Optical Designing . . . . . . . . . . .  
1.6.4.3 Reflective Optical Designing . . . . . . . . . . .  
1.6.4.4 Recommendations . . . . . . . . . . . . . . . . .  
1.7 Ames Xesearch Center - Band 111 E f f o r - t  (Si:Sb 
Arrays) . . . . . . . . . . . . . . . . . . . . .  
1.7.1 Development Contract NAS2-12110 (Santa Barbara 
(Code 697) . . . . . . . . . . . . . . . . . . .  
Research Center) . . . . . . . . . . . . . . . .  
1 
2 
2 
3 
3 
3 
4 
4 
6 
7 
8 
9 
9 
9 
10 
10 
13 
20 
20 
23 
24 
24 
25 
25 
26 
26 
28 
28 
28 
29 
30 
31 
31 
i 
CONTENTS (Cont . ) 
Page 
SECTION 1.7.2 ARC Testing Program 32 
1.8 University of Arizona Optical Design 34 
2.0 WORK PLANNED FOR NEXT REPORTING PERIOD 34 
. . . . . . . . . . . . . . .  
.. . . . . .  
. . . . . . .  
APPENDIX A GSFC STATUS REPORT OF SEPTEMBER 1986 
APPENDIX B IRAC DOCUMENT AND MEMO LIST 
FIGURE 1 
2 
3 
F I GURE S 
FY86 Technology Development Flow Chart . 
Dark Current vs . Temperature . . . . . .  
Dark Current Measurement and Data for 
Array No . SFA-2 . . . . . . . . . . . .  
Capacitance Measurement . . . . . . . .  
Radiometric Performance . . . . . . . .  
SFA-2 Linearity . . . . . . . . . . . .  
SCA #2 Signal and Noise vs . Temperature 
Schedule for SIRTF . . . . . . . . . . .  
. . . . . .  
. . . . . .  
Focal Plane 
. . . . . .  
. . . . . .  
. . . . . .  
. . . . . .  
. . . . . .  
. . . . . .  
5 
15 
16 
17 
18 
19 
21 
22 
ii 
SPACE INFRARED TELESCOPE FACILITY 
WIDE FIELD AND DIFFRACTION LIMITED INFRARED ARRAY CAMERA 
(IUC) 
Smithsonian Astrophysical Observatory 
Goddard Space Flight Center 
Ames Research Center 
University of Arizona 
University of Rochester 
SEWIANNUAL, STATUS REPORT 
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1.0 SUMMARY OF WORK PERFORMED DURING REPORTING PERIOD 
Effort during the reporting period focused primarily upon development 
of IRAC focal plane detector technology and on supporting studies of 
alternate focal plane configurations for the Ned Wright Committee. While 
any of the alternate focal planes under consideration would have a major 
impact on the Infrared Array Camera, it has been possible to proceed with 
detector development and optical analysis research based on the proposed 
design since, to a large degree, the studies we have undertaken are generic 
to any SIRTF imaging instrument. Development of the proposed instrument 
was also important to assure timely development of the conceptual design of 
the instrument in a situation in which none of the alternate configurations 
had received the approval of the Science Working Group. We also supported 
other Science Working G r o i ~ p  activity, Mission Operations Sub-Group 
activity, Detector Sub-Group activity, and continued analysis of the IRAC 
optical system. This report summarizes the status of these efforts at the 
end of August 1986. 
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. .  1.1 Science Work- Group Actlvlty 
D r .  Fazio attended the SWG Meetings at Ames Research Center March 10 - 
13, 1986 and August 12 - 14, 1986. Dr. Pipher also attended the August 
. Meeting. Specific topics considered during the March meeting included 
review of the SIRTF reference concept and descoped concept, review of the 
FY86 technology development program and evaluation of IRAC instrument 
descope options. A fresh look was taken at the scientific objectives of 
the IRAC program with an eye towards identifying possible instrument 
simplifications. The August meeting focused heavily on consideration of 
alternate focal planes. The impact of the favored strawman instrument on 
the Infrared Array Camera is discussed in the section covering activities 
of the Ned Wright Committee. 
. .  1.1.1 Ned Wright Committee Activity - 
Support of the activities of this committee proved to be a major 
effort during this period. The impact of descoping the performance of the 
facility on the scientific objectives of the IRAC program were considered 
and a search was made for simplifications to the instrument which might 
result therefrom. Various alternate focal plane configurations were also 
considered. The proposed strawman IRAC focal plane would increase array 
size in Bands I1 and I11 to 128 X 128 to provide diffraction limited 
performance down to 10 microns without a magnification change mechanism and 
add a 32 X 32 array longward of 60 microns. As this is written, no firm 
decision has been made on focal plane changes and we are proceeding with 
development of the original instrument concept until such time as an 
agreement is reached. The proposed strawman concept does not allow for 
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diffraction limited performance in Band I and compromises IRAC scientific 
objectives. Further, at 128 X 128 pixels in all three bands we would 
double the number of arrays presently planned for IRAC with severe 
cryogenic power dissipation and cost impacts. 
. .  1.1.2 Detector Sub-Group Activity - 
SA0 took part in the Detector Telecon May 10, 1986 which reviewed 
detector development status and planned follow-on effort. There was no 
other Detector Sub-Group activity. 
. .  1.1.3 w o n  O p e r a t i o n s  Sub-Grow Activitv - 
Dr. Gary Melnick represented the IRAC Team at the meeting at Ames in 
August. We reviewed the Mission Operations Center concept and plans for 
common computer purchases presented at the meeting and provided comments to 
Fred Witteborn by telephone s o o n  afterwards. 
. .  1.2 m C  Team MeetinQ Activity 
There were no formal team meetings held during the reporting period 
The next formal Team Meeting is scheduled for October 23 and 24, 1986 at 
SA0 . 
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1.3 Proaram Ma naaement - and P1 annina Ac tivitv 
1.3.1 Progress Against Plan - 
The technology development flow chart is given in Figure 1. Effort 
has proceeded as planned although at a somewhat slower pace due primarily 
to slower than planned deliveries of detectors in all three bands and to 
detector test facility noise problems. As this report is written Band I 
effort is about five months behind plan due primarily to late InSb array 
delivery. The regular InSb array has been delayed due to an array 
processing problem at SBRC of a s  yet unknown origin which leads to 
unexpectedly low responsivity at the expected operating temperatures. SBRC 
has a research program underway to identify the cause for this unexpected 
result (earlier regular InSb arrays performed as expected) and SA0 is 
tracking their progress since the processing problem could conceivably 
affect later SIRTF production runs. The present S I R T F  detectors show no 
signs of this anomalous behavior. 
In Band 11, all milestones except the spatial resolution test have 
been completed and those tests are expected to be done in November 1986. 
The second Band I1 Si:Ga array, purchased outside the SIRTF program but 
available for us to test, has been successfully fabricated by SBRC and is 
expected to be delivered in November 1986. GSFC/697 Bit Slice Processor 
and dewar construction is virtually complete and will be ready for 
debugging and initial tests with the new array in December 1986. 
Band I11 tests have a i s 0  been delayed by late array deliveries 
although ARC now has received all its arrays and the test program is 
underway. 
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Figure 1. FY86 Technology Development Flow Chart 
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The test sample beam splitters were delivered to SA0 in August 1986 
and subsequently sent to Arizona for evaluation. The test facility is 
ready and testing will be underway in October 1986. 
Optical design effort at GSFC has been completed on schedule and a 
. final report is in preparation. A preliminary report has been issued as 
IRAC-402. 
Further details on all of these activities are presented in the 
technical activity descriptions below. 
1.3.2 Program Coordination - 
The Team met weekly via telecon during the period. These telecons 
focused on program planning and coordination, scientific planning and 
discussion of technology issues. These telecons were the primary means of 
coordination among the Team during the period and have proved to be highly 
effective. They run about a hour generally and we usually have 
participation by the majority of the Team. This approach allows us to 
quickly redirect the team when required and to address technical issues in 
a timely fashion as they arise. 
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1.3.3 GSFC Technical and Programmatic Reviews - 
Reviews were held monthly at GSFC throughout the period. Technical 
reviews are held in the morning among IRAC Team members only and 
programmatic reviews in the afternoon among the IRAC Team and GSFC 
. management. The technical reviews were working meetings which included 
program redirection as required. Morning meetings were generally attended 
by the Goddard Co-Investigators, SSC Members, and the IRAC Instrument 
Manager as well as SA0 personnel. 
Mr. Jimmy Cooley joined the IRAC Team as Instrument Manager early in 
May and, beginning with the May review, was responsible for developing and 
coordinating the meetings. He has developed a standard presentation format 
for technical, financial and schedule status based on the successful format 
used on the Galileo program. This format will also be the basis for GSFC 
Definition Phase reporting. Technical, financial and schedule status is 
presented against the baseline plan in a manner which allows 
straightforward evaluation of program status. The September 1986 meeting 
report is attached to this semiannual report as Appendix A as an example of 
the report format. 
. The status of the GSFC effort is presented in the technical discussion 
sections which follow. 
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1.3.4 SBRC Technical and Programmatic Reviews - 
SBRC performance during the period ran considerably behind the initial 
schedule due to fabrication problems with the array detectors and test set 
interference with other SBRC programs. These problems were dealt with 
. successfully in June when a new SBRC Program Manager with strong array 
technical background was appointed following a detailed SA0 management 
review. Technical progress through the end of August has been satisfactory 
although program delays continue to be experienced as a result of test set 
scheduling conflicts. As this report is written, SBRC has a set of three 
InSb arrays available f o r  characterization and delivery of the SA0 array is 
expected in November 1986. The Si:In array also deliverable under this 
contract is complete and available at SBRC. 
As a result of the testing performed to date, at least one of the InSb 
arrays is known to perform successfully at SIRTF operating temperatures and 
is demonstrating read noise performance of about one-half of the level 
measured on the standard InSb product. This was one of the expected 
benefits of using low-doped InSb in the detectors and means a major goal of 
the development effort has been met. Unfortunately noise performance of 
the array is still short of SIRTF goals and the importance of follow-on DRO 
development effort in understanding the theoretical and practical 
' performance limits of Source Follower Device DRO's, like the CRC-228, has 
been re-emphasized. 
Addi t iona l  information on the status of this effort is provided in the 
SBRC status section below. As a result the delays experienced in the InSb 
program, we now expect that it will be necessary to extend the grant period 
of performance through March 1987 to allow completion of the DRO test and 
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evaluation effort planned as a follow-on activity. 
1.3.5 Instrument Requirements Document - 
A strawman Instrument Requirements Document (IRD) was completed by 
GSFC during the period and, at the time of this report, has been rewritten 
into a draft IRD and circulated to the Team for review by SAO. The IRD 
includes specific design and performance requirements for the Infrared 
Array Camera and has been issued as document IRAC-202. 
1.3.6 Documentation Status - 
A series of numbered IRAC Memos has been created to maintain critical 
technical analyses and discussions in an easily accessible form throughout 
the program. A list of these memos will be maintained by the SA0 IRAC 
Project Office and will updated and released regularly. 
An up-to-date list of IRAC documents and memos is attached to this 
report as Appendix B. 
1.3.7 Letter of Agreement - 
The Letter of Agreement under which the IRAC program will be managed 
was signed by all parties and made effective 1 August 1986. 
signed LOA was sent to the SIRTF Program Office on October 3, 
A copy of the 
1986. 
1.3.8 Submission of Revised Definition Phase Proposal - 
Request for Proposal RFP2-31769/Rev. 1 (LAIC) was received by SA0 on 
June 4, 1986 and a revised Definition Phase proposal P1376-11-83 Rev.4 
submitted on July 14, 1986. By separate request of the SIRTF Program 
. Office an alternate cost proposal was included as Appendix G to Volume 111, 
the Cost Proposal. A number of exceptions were taken by SA0 to specific DR 
and contractual requirements. As this report is prepared, most of these 
exceptions have been negotiated with the SIRTF Program Office and all 
additional information requested has been provided. SA0 is ready to 
negotiate the contract with Ames and expects a November 1986 start date fo r  
the effort. 
1.4 YniversiLy of Rochester - nd I Effort (Insb & Si:In Arravsl 
During this period, the University of Rochester has taken delivery of 
the SBRC FPADIE and FPACIE electronics packages (March 1986, re-delivered) 
as well as the engineering InSb DRO array (May 1986). The card cage in one 
of the two electronics boxes as well as certain wires were damaged in 
shipment the first time it was delivered; these were replaced and/or fixed 
by SBRC at the beginning of this reporting period. In addition, we have 
taken delivery of the DFC DRVllJ parallel interface, as well as two 16-nit 
Data Translation DT2757 A/D converters. Since that time, considerable 
effort has been expended in interfacing the electronics, and systematically 
ironing out the electronic problems and errors in the deliverables that we 
have encountered. A summary of this, and related activity, is detailed 
below. 
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The first step was to build an interface box from the SaRC electronics 
to the parallel interface in our dedicated LSI 11/73 computer. Software to 
operate this was developed (in FORTH, the programming language we employ). 
A s  the noise testing program proceeded, we discovered that after the SBRC 
electronics were re-delivered, there were the following problems: 
- we located 5 bad chips, and 1 bad resistor 
- there was faulty wiring on one card (ground bridge missing: added 
extra noise) 
- there were 2 pin connections missed on a chip at the design level; 
i.e. all the SBRC delivered electronics had this problem 
- the offset trim introduced 'pistoning' in the output; we rewired 
the card, and reduced noise by factor of 6 
- more subtly, our questions to SBRC have introduced additions to 
the manual revision # 2  (for example, the RFD request for data 
pulse is a function of readout rate: this information now 
speci f ied) 
- the -15V supply on the FPACIE doesn't always turn on; this hasn't 
been yet resolved. 
The most recent problems with the SBRC electronics have been 
discovered once we interfaced with the two preamps we built (x5 followed by 
x10) located inside our dewar; originally it appeared that there was high 
noise associated with the preamps. We originally suspected the op amps. 
However, it turned out that the A/D had a broader bandwidth than believed, 
and when a special fiiter was constructed to liiiiit the bandwidth, the 
pre-amp noise met specifications. Since the SBRC electronics limits the 
bandwidth, the output of the preamps to the SBRC did not require this 
filter. However, the SBRC anti-aliasing filter introduced different noise 
levels (by a factor of 2) at different readout rates. Read rates of 2, 8, 
and 32 microsec were high noise, and 4, 16, 64 microsec low noise. A 
filter on our x10 preamp with identical bandwidth characteristics to that 
in the SBRC electronics minimized the high noise values by a factor of 1.5, 
while raising the low noise values slightly. These problems highlight the 
fact that the signal processing boards are not working perfectly. SBRC has 
indicated that a redesigned card will become available. We are presently 
trying a differential input to one of the op amps on the SBRC signal 
conditioning board, to further improve the noise. Presently the system 
noise, including the preamps, is between 4 and 15 ADU rms, or 64 to 240 
electrons. This is useable, but we are attacking these last noise problems 
before cool down of the array. 
During this same period, we rewired an old observing dewar for this 
program. Unfortunately, the dewar developed a major leak on the cold 
surface interface. We attempted to fix this: until our new dewar (ordered 
from Electromechanical Designs) is delivered (end of September) we plan to 
operate the old dewar with a half-inch of frozen water to seal the leak. 
During our attempts to seal the dewar, the wiring and fan-out board 
developed high impedance shorts: eventually major surgery was necessary, 
and all is now functioning correctly. 
In addition, there were problems with the A/D boards as delivered. 
Originally they had a noise figure of 1.8 ADU; 
by changing op amps and bandwidths, the noise is 0.8 ADU. Also they 
suffered from 'sticking' at particular conversion values, a problem which 
after they reconfigured it 
they have also rectified. The first one was sent back twice; our second 
board has still not been finally delivered with these changes. Data 
Translation is now making these changes 'standard' on their boards. 
The software for running the DRO is being written. Most of the basic 
words exist, and the ability to read and write from disk implemented. 
These programs are partially an adaption of techniques used to run our CCD, 
and employ the extended memory capability developed previously for our 
image processing. 
We have been in frequent contact with SBRC, and have participated in 
monthly meetings there as the problems with the InSb technology, and DRO 
technology have been addressed. 
1.5 g r o v e d  Insb and 
Si :In Arrays"! 
Program status at the end of August 1986 is as follows: 
1. 
2. 
3 .  
Six SCA's* and Six HDA's** have been fabricated since July. 
SCA SFA002 has excellent operability and radiometric performance 
at 8 Kelvin. 
SCA SFA002 leakage current measured to be < 1fA at 8 Kelvin. 
Sensor Chip Assemblies, 
* *  Hybrid Detector Assemblies. 
(DRO) c h i p .  The DRO provides  random access t o  a l l  d e t e c t o r s  on the de tec to r  board.  An €IDA is 
an assembly of a de t ec to r  board and a fan out  board which provides  d i r e c t  access  t o  about a 
dozen ind iv idua l  d e t e c t o r s  on the de tec tor  board.  
An SCA is an assembly of  a de t ec to r  board and a D i r e c t  Read Out 
4. Detector gate shorts have developed in HDA's tested during either 
fabrication or test. 
The measured dark current is about far too high for IRAC use which has 
a design goal of < 0.01 fA. Dark Current vs. Temperature for this array 
. is shown in Figure 2 and its distribution at 10 Kelvin in Figure 3. A 
minimum of 0.587 fA is reached at 10 Kelvin. We believe that the dark 
current measurement is instrumentally limited. Dark current will be 
remeasured at Rochester as a part of the array characterization program. 
One of the primary goals of the Improved InSb program was to reduce 
detector capacitance through the use of low doped InSb. The capacitance of 
SFAOOZ was measured dynamically under the conditions shown in Figure 4 to 
be 0.53 pF, or almost exactly half the detector capacitance of the standard 
InSb arrays. Therefore one of the major goals of the Improved InSb program 
has been met. 
The reason for seeking lower detector capacitance is to lower read 
noise. Read noise with this array was found to be 355 electrons/read at 
5.8 x 10E7 photons/cm2-sec. This is about half of the present read noise 
of the standard InSb product, demonstrating again the advantage of the 
lower detector capacitance, but still too high for the IRAC camera. Since 
we initially projected a read noise in the 150 electron range for this 
array based on the earliest standard InSb estimates, additional work must 
be done to establish a theoretical basis for this result and to determine 
the viability of the source follower type of DRO for IRAC. 
Figures 5 and 6 give the quantum efficiency (QE) and NEP for this 
device and display its linearity as a function of photon flux. The quantum 
efficiency is lower than expected at 44% (the specification was 6 0 % ) .  
ui > 
- a  
0 
- -  Lo 
+ 
S 
x 
m L n 
cv 
LL 
c/) 
a 
r 
W 
'>  cv 
" F 0 
Psgc 15 
0 
n 
0 .  d 
0 
W 
> 
L- 1 I 1 1 1 
I I I I I 1 
L L  a, E+ 0 a E a m  
Figure 2. Dark Current vs.  Temperature 
I .  
W 
E 
-< 
!A 
n 
> - 
I- 
Page 16 
I 
i'l 
- 
- 5  
rr r- 
T 
I- 
. -  
Figure 3. Dark Current Measurement and Data for Focal Plane Array No. SFA-2 
z 
4 c. w 
U 
a 
u 
4 
4 
> 
d- 
0 
II 
.- z 
a 
> 
m 
II 
Q) 
a 
I 
CL 
CJ 
N 
LL 
CT) 
a 
h + 
W 
00 
II 
m 
uj 
8 
E 
3. 
m m 
I1  
-I 
c\i 
s 
cn 
0 m 
II 
c 
7 
+d 
i= 
L') cv 
0 
0 
0 cv 
0 
0 
LD 
a 
7 
6 
0 
3 
- 
0 
In 
0 
0 
0 
0 
0 
0 
w w w w w w u j  
c o v ) d - m c u l - o  
Figure 4. Capacitance Measurement 
Page 18 
a 
m 
s 
f 
(1: 
z 
u) 
a 
1 
2 
L 
Q, 
L a 
t3 a 
0, 
E - 
c 
Q u 
aa 9 
:: 
I 
H 
6 
S C  
n 
Q 
L 3 . 
F i g u r e  5. Radiometric Performance 
nl c 
0 
E 
C 
'1 
r 
7- 
r b 
E 
C 
L 
C 
C 
t 
O a cv 
I I  
c Y - 
!- 
Page 1' 
1- I & I I I I I 
0 c? t'. CD v) * '? cv T- 0 
, 0 0 0 0 0 0 0 0 0 0  
Figure 6. SFA-2 Linearity 
Page 2 0  
Additional tests are planned at Rochester to remeasure QE, as well. Signal 
and Noise as a function of temperature are shown in Figure 7. 
These results are encouraging but must be considered preliminary in 
light of the potential instrumental limitation on dark current and a desire 
to reconfirm the capacitance measurement by an independent technique. 
The schedule for completion of this effort is shown in Figure 8. 
1.6 Gaddard Space Flight CaDter - Rand I1 Fffort (SI:Ga Arrays! 
v
1.6.1 Summary - 
The SIRTF/IR?S program for FY86, consisted of: 
1. The evaluation and testing of the Band I1 gallium doped silicon 
DRO sample array detector by Code 724 personnel, under the 
direction of G. Lamb. The principal areas of study were read 
noise level, dark current, and image resolution. A report was 
prepared describing the read noise and dark current tests and 
results. The investigations of the array imaging was not 
completed and is proposed for FY87 work. 
2. The establishment of a laboratory R and D program by the 
Co-Investigators (under the direction of D. Gezari, Code 697) for 
the purpose of characterizing the SIRTF/IRAC array detector 
technology in an astrophysics context. The Code 697 SIRTF array 
camera lab facility has been expanded and is operational; plus 
the design and fabrication of detector test hardware (dewar, 
e?ectrcnics, etc.) is progressing well. 
i 
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F i g u r e  8 .  Schedule f o r  SIRTF 
0 
3. The performance of optical design studies, including refractive, 
reflective, and catadioptric configurations on the IRAC instrument 
optic system by Code 717 personnel, under the direction of P. 
Maymon. Based on the studies performed thus far, the three-mirror 
off-axis unobscured reflective design is recommended. Five 
interim reports have been prepared by Code 717 describing the 
overall optical studies. These reports have been compiled into a 
single document “FY86 Optical Design Activity at Goddard Space 
Flight Center” issued as IRAC-402. 
1.6.2 Band I1 Detector Test Program (Code 724) - 
The SIRTF/IRAC Band I1 detector test and evaluation involved a 
technology assessment of a Gallium doped Silicon prototype array furnished 
by Santa Barbara Research Center to GSFC for study purposes. 
This technology is new and as such there was a learning and 
development program occurring coincident with the detector evaluation 
program. The FY86 effort was to investigate the performance limiting 
behavior of the array. The device performance has been divided into three 
principal catagories: Read Noise, Dark Current and Imaging. 
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1.6.2.1 Read Noise - 
The read noise is a measure of the device and system electronic noise 
floor. The measured noise at a focal plane temperature of 5.4 degrees 
Kelvin and with the detector electric field intensity set to zero gave the 
following results : 
Warm pre-Amp & Systems 127 - 164 e rms 
DRO NMOS Transistors 123 - 214 e rms 
Full Array 256 - 424 e rms 
The read noise vs. focal plane temperature, integration time, and 
background photoflux tests were performed to study low background and low 
temperature noise. 
1.6.2.2 Dark Current Test - 
Extensive data was taken of the DRO dark current. This test involved 
the operation of the array under varying integration times and focal plane 
temperatures. The background radiation was minimized by foil tape over all 
penetrations of the liquid helium can. The background inferred by an 
internal Naval Ocean System Center calibrated detector was several orders 
of magnitude below the lowest calibrated point of 2E9 p/s cm2. The tests 
were performed at the point where the integration capability of the array 
allowed clearly identified fluxes in the 400 e-/sec range per pixel. This 
translates to a flux of 736 p/s cm2. At the baseline temperature of 5.7 
degrees Kelvin the average of dark currents measured was 318 e-/sec with a 
standard deviation of i77 e-isec. The response was linear in integration 
time with the magnitude doubling for a 2X increase in integration time. 
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1.6.2.3 Maximum Integration Time - 
The maximum integration time inferred by the dark current test results 
gave the array a dark current saturation in about 6000 seconds. This is 
considerably in excess of the expected 1000 second SIRTF maximum source 
integration time for an observation. Operation of the array slower than 
once per second is limited by baseline shift and baseline correction 
techniques must be applied. 
1.6.2.4 Crude Imaging - 
The necessary hardware and software are in place for the crude imaging 
tests. This includes the image acquisition software and image data 
reductisn software. All hardware modifications are in place with the 
exception of two problems. During the installation of a new hard disk 
drive the data acquisition preprocessors developed a 'bug' where data 
acquisition is not possible through the system and the internal reference 
source developed a short in the diode temperature sensor. Since there are 
close tolerances within the ultraminiature housing this is not a surprise. 
These problems are not expected to create a delay in the crude imaging 
tests. 
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1.6.2.5 Interim Report - 
The Interim Report on the Si:Ga DRO performance has been completed and 
is in review. The crude imaging tests are planned for FY87. This will be 
issued as IRAC-302, "DRO Interim Test Report - Read Noise and Dark 
Current", by G. M. Lamb, Goddard Space Flight Center. 
1.6.3 Co-Investigator For Array Detector Research Program (Code 697) - 
The goal of the Infrared Astrophysics Branch (Code 697) in the 
SIRTF/IRAC instrument development effort in FY 86 has been to initiate a 
laboratory R/D program by the Co-Investigators, for the purpose of 
characterizing the SIRTF/IRAC array detector technology in an astrophysics 
context. This approach will lead to an understanding of the SIRTF/IRAC 
instrument, and the development of the IRAC instrument requirements for 
Phase I and 11. 
Code 697 provided the following input and support for the SIRTF/IRAC 
effort at GSFC in FY 86: 1) provided Instrument Scientist, as scientific 
leader of the instrument development program at GSFC, 2) provided 
Instrument Manager as manager of the instrument development effort at GSFC, 
3) drafted the strawman version of the SIRTF/IRAC Instrument Requirements 
Document, including the technical and scientific performance requirements, 
and 4) supported the detector and critical component development activities 
in Code 700, 5) developed an array camera laboratory in Code 697 for the 
SIRTF effort, and obtained new space to expand the activities of the 
laboratory. 
A custom designed Infrared Laboratories 5" liquid helium dewar is 
being developed to permit operation of the Band I1 Si:Ga DRO array detector 
at high, moderate and low backgrounds, and to allow imaging of targets 
outside the dewar. The cold work surface was fitted with an external cold 
baffle box structure,. and a breadboard optical mounting set-up in the dewar 
has been fabricated which uses off-axis reflective optics and provides a 
cold aperture stop, cold filters, and baffling for the suppression of 
. thermal background radiation. Optical ray-tracing of the design indicated 
that this single mirror design produces good image quality. The optics 
have been procured and mounts fabricated. A circular variable filter wheel 
with segments covering 2-14 microns has been procured and will give 3% 
bandwidth at 10 microns when located at the pupil stop. With care in 
preventing light leaks, the CVF will permit moderate background imaging 
outside the dewar without additional optical attenuation. Very low 
background imaging in the lab will be acnieved with neutral density 
filters. Electrical instrumentation of the dewar is proceeding. A new 
Si:Ga 58 x 62 pixel DRO detector was procured with SRT funds and will be 
delivered in October 1986. The imaging dewar will be operational in early 
FY 87. 
. 
New 2 microsecond 16 bit A/D converters have been received and 
installed in new A/D sampling boards designed specifically for the DRO 
detectors, as part of a new front-end "bit slice" processor for 
optimization of DRO imaging array operation. A digital sampling scheme has 
been developed which will permit a rigorous correlated double sampling 
approach, with very flexible, powerful array processing hardware for high 
speed calculations. The new system will be detector speed limited. The 
eiectronic fabrication of the bit-slice processor and coefficient memory 
has been completed and successfully tested. The analog front-end 
electrsnics, including low-noise preaiiips, precision bias suppiies ana 
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t iming  gene ra to r  i n t e r f a c e  have been des igned ,  f a b r i c a t e d ,  and are be ing  
tested. 
d e t e c t o r  t e s t i n g  t o  be c a r r i e d  out independent  of  the f ront -end  processor  
development] t o  pe rmi t  opera t ion  of  t h e  a r r a y  camera, and t o  minimize t h e  
danger of s i n g l e  p o i n t  system f a i l u r e .  
A s e p a r a t e  back-up d e t e c t o r  t es t  set h a s  been assembled t o  p e r m i t  
1 . 6 . 4  Optical Design Program (Code 717.4) - 
1 . 6 . 4 . 1  IRAC Opt i ca l  S p e c i f i c a t i o n  Statu's  - 
During most of  t h e  IRAC design s tudy  p i x e l  s i z e s  o f  50p f o r  band 1 and 
loop  f o r  bands 2 and 3 were assumed. The c u r r e n t  o p t i c a l  s p e c i f i c a t i o n  is 
f o r  the wide f i e l d  80% e n c i r c l e d  energy s p o t  diameter  t o  be less than  t h e  
p i x e l  s i z e  or  d i f f r a c t i o n - l i m i t e d  and f o r  t h e  narrow f i e l d  t o  be less than  
t h e  p ixe l  s i ze  and d i f f r a c t i o n - l i m i t e d .  I n  the l a t t e r  p a r t  o f  t h i s  des ign  
s t u d y  performances of des igns  with p i x e l  s izes  up t o  75 microns w e r e  
cons ide red  f o r  i n p u t  i n t o  an ongoing p i x e l  s i z e  t r a d e o f f  s tudy  be ing  
performed by SBRC. 
1 . 6 . 4 . 2  R e f r a c t i v e  Optical Designing - 
R e f r a c t i v e  s i n g l e t  des igns  f o r  a l l  t h r e e  bands w e r e  f i r s t  s t u d i e d .  
Cesium i o d i d e  emerged as t h e  optimum material  f o r  a l l  t h r e e  des igns .  The 
band 1 des ign  d i d  n o t  m e e t  t h e  50p p i x e l  s p e c i f i c a t i o n  a t  300OK. Bands 2 
and 3 s i n g l e t  des igns  m e t  t h e  loop p i x e l  s p e c i f i c a t i o n  a t  300OK. S ince  
IRAC must o p e r a t e  a t  a 4OK temperature]  r e f r a c t i v e  index t o l e r a n c i n g  was 
performed on these d e s i g n s .  For bands 2 and 3 t o  m e e t  t h e  wide f i e l d  
requi rements  over t h e i r  r e s p e c t i v e  spectral ranges  a t  4OK, a c ryogenic  
r e f r a c t i v e  index measurement unce r t a in ty  of about  f O . O O 1  would be 
required. Both the measurement of the refractive index and the thermal 
expansion coefficient of cesium iodide at 4OK has not been documented in 
literature. In terms of a back focal length measurement tolerance, band 2 
was f236p and band 3 was -1170p. 
A silicon/germanium air-spaced achromatic doublet was designed for 
band 1. This design was an improvement on the cesium iodide singlet which 
did not meet specification due to chromatic aberration and field curvature. 
A worst case wide field 80% encircled energy spot diameter of 3 5 . 2 ~  was 
achieved at 300OK. The back focal length measurement tolerance was f86p 
which appeared to be within the capability of a breadboard metrology setup. 
AR coating technology does exist for maximizing the transmittance of 
germanium and silicon. 
1.6.4.3 Reflective Optical Designing - 
Reflective IRAC designs were looked at initially out of concern for 
chromatic aberration and cryogenic uncertainties of refractive indices and 
thermal expansion coefficients at 4 O K .  A number of two mirror concepts 
were studied in conjunction with the use of a spherical titled collimator. 
All of these designs suffered from first order limitations, mostly due to 
image inaccessibility or obscurations. Tilting and decentering the mirrors 
to avoid these limitations resulted in poor image quality. 
The collimator was then allowed to be an aspheric mirror (first a 
parabola). A baseline off-axis unobscured two parabolic mirror design 
resulted where the first parabola was the collimator. Further optimization 
of this design resulted as a hyperbolic collimator (primary) and an 
elliptical imager (secondary). The clearance of the top of the detector to 
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avoid obscuration is what determined the amount of secondary mirror tilt 
and limited image quality. The insertion of a flat tilt mirror at the 
pupil stop following the collimator and making the design slightly 
non-telecentric resulted in successfully moving the detector behind and 
below the tilt mirror where there is no physical constraint on the detector 
package size. The beam clearance from the flat tilt mirror now determines 
the amount of secondary mirror tilt to avoid obscuration. For the 65p 
pixel size case, a secondary tilt of 10.9 degrees resulted in a worst case 
80% encircled energy spot diameter of 53.1~. This optical configuration is 
currently feasible for pixel sizes of 65p or greater even without varying 
from parabolas on both the primary and secondary mirrors. Further 
optimization is possible by modifying the flat tilt mirror to a reflecting 
Schmidt corrector. 
1.6.4.4 Recommendations - 
A strong recommendation must be given to the three mirror design which 
successfully eliminated detector packaging constraints while improving the 
image quality. With further optimization, this three mirror design should 
be capable of handling a pixel size down to 60p for band 1. The band 1 
achromatic doublet does outperform this reflective design at 300°K but it 
is much more difficult to align and requires much more manpower and funds 
to achieve the required performance at 4OK. The three mirror design is 
superior for bands 2 and 3 and is currently well within the specification. 
For the next few months, optimization on this three mirror design will be 
performed along vith considering a few alternate three m i r r o r  design 
concepts. Catadioptric designs will also be considered once again. 
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1.7 Ams Research Cen$- I11 Effort (Si:Sb Arrays)- 
Our IRAC technology development activities focussed on the development 
and evaluation of the SBRC 58 x 62 Si:Sb arrays, the baseline device for 
IRAC Band 111. 
1.7.1 Development Contract NAS2-12110 (Santa Barbara Research Center) - 
During the March - June period, gdditional low-temperature (<7 
kelvin) testing of the Si:Sb arrays was carried out at SBRC under a 
contract extension. It was found that at the lowest temperature used (3.2 
kelvin chip temperature) the signal and noise levels of the array were 
close to those measured at higher temperatures. The signal at 3.2 K was 
about 10 - 20% lower than at 7K, but the noise remained unchanged, within 
experimental uncertainty. This may be an important result for SIRTF 
applications of DRO multiplexers, since it establishes that no particular 
sensitivity penalty is incurred in operating at very low temperatures 
(e.g. for suppression of dark current). 
An engineering model (S/N 2) of the Si:Sb arrays was delivered to Ames 
in June, and on June 20 we received copies of the contract Final Report 
(SBRC Report 61471). 
supplementary information was prepared and sent to SBRC. The SBRC addendum 
provides the missing information (such as device capacitance and the values 
of DC and clocked voltages used in the testing); the report and addendum 
will be distributed to the SIRTF community as a NASA Contractor Report in 
the near future. On June 30 the two contact deliverable arrays (S/N 1 and 
S/N 3) were hand-carried back to Ames. 
The report was not complete, so a letter requesting 
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In late June we detected our first IR signal from the engineering 
Si:Sb array. Although the RA05, CA 05, and CA 06 row and address enable 
clocks were known to 
small subsets of the 
intermittent problem 
but attributed it to 
be inoperative, proper operations was obtained on 
array. Subsequent ARC tests with S/N 3 indicated an 
with the RA 05 clock. SBRC had noticed this problem, 
a dewar wiring problem. After consultation with SBRC, 
it was agreed that this (largely unworkable) array would be returned, and 
their next best Si:Sb device, the Hughes-Carlsbad-produced S/N CB, would be 
supplied in its place. We received the CB array in mid-September. Very 
recent and limited tests at Ames of S/N 1, which is presumably the best 
SBRC array, uncovered a banded output, where the output of pixels addressed 
through the RA 0 2  clock displayed a slower time response and a different 
output signal level than the remaining "60% of the array. Tests with a 
curve tracer indicated a "soft gate" on RA 02; this problem was not 
noticed by SBRC before delivery, and it will be investigated in detail. 
1.7.2 ARC Testing Program - 
A significant amount of effort was devoted to completing and debugging 
the low-background dewar system, the drive/readout electronics, and the 
system software for this project. 
The 68-pin leadless carrier to which a loaned SBRC InSb DRO array was 
mounted cracked during a cooldown in our dewar in May. Following this, we 
designed and installed a new mechanical mount for the arrays which 
decoupled the spring forces =sed t~ thermally interface 2nd electrically 
contact the carrier. Subsequent tests with blank carriers and hybrid 
arrays have ind-icated no further problems. The dewar is now (relatively) 
mechanically and electrically reliable, and we are now able to routinely 
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and efficiently cool down and operate test arrays. 
The noise level and sources of noise in the drive/readout electronics 
have been investigated. The analog correlated-double-sample board was 
identified to be a prime contributor of extra pickup; with support from 
. the project programmers, this function has been re-implemented digitally, 
with a significant reduction in noise. While various noise spikes are 
still present in the system, one can time the sample locations in the 
output waveform selectively, and avoid substantial pickup. The 
dewar-mounted preamplifiers were also modified to allow their bandpasses to 
be digitally selectable. 
The data acquisition software developed for our 16 x 16 Si:Bi AMCID 
array, resident on a Masscomp machine, was modified and successfully 
installed on the Sun 2/120 computer used as the host for this project. 
Software to drive the Ethernet connection between the drive electronics 
boards (located in a VME chassis) and the Sun was developed and made 
operational. The array control and data acquisition program was 
successfully modified to include (a) digital correlated double (or triple) 
sampling, (b) calculation of standard deviations (i.e. noise statistics), 
(c) fast Fourier transforms of array data, and (d) nondestructive readout 
of the array. We can now digitize and display (grey-scale and histogram 
images of) data from the full 58 x 62 field or arbitrary subsets of the 
field. Finally, the ultimate version of computer-control for this phase of 
the project was planned, and coding was begun. A Macintosh Plus was 
acquired for this purpose,  and the windowing and iiieiiii capabilities of the 
machine will be utilized to specify and direct the Sun's overall operation. 
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Testing at the moment is aimed at reducing system noise and verifying 
that noise levels computed through the computer-based system correspond to 
levels measured independently with stand-alone FFT spectrum analyzers. Our 
work in the near term will concentrate on optimization of the array 
operating parameters (bias and clock voltages, the timing of sample pulses, 
reset duration, etc.), and initial noise and signal characterizations. 
1.8 Un iversitv of Arhona - -  tical De- 
The University of Arizona continued its routine oversite of GSFC 
optical design technical memos as they were released, by telephone contact 
with GSFC Code 717, and by telecon participation. Arizona received the 
OCLI beam splitters procured by SA0 in September 1986 and has completed the 
facility to perform an independent evaluation of their performance. Beam 
splitter testing is expected to begin in October 1986. 
2.0 WORK PLANNED FOR NEXT REPORTING PERIOD 
Activity under this grant will phase down during the next reporting 
period and phase up under the new Definition Phase contract which is 
expected to start in November 1986. Activity expected to continue under 
the grant includes coqpletion of InSb array testing and delivery of the 
InSb and Si:In arrays in late November 1986 with a Final Report on the 
array effort expected in Decerrrber 1986. This will be fcllowed by DRO 
optimization studies and tests which are expected to be complete by the end 
of Mzrch 1987. 
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The next IRAC Science Steering Committee meeting will be held October 
23 and 24,  1986 at SA0 and will include a review of detector development 
and optical design status, review and approval of the Instrument 
Requirements Document, review of FY87 Definition Phase effort, discussion 
of alternate focal plane proposals, development of a coordinated detector 
tradeoff study plan, and preparation for the December 1986 SWG meeting. 
The detector tradeoff study plan will focus on identifying and implementing 
those analytical studies and tests essential to selection of optimized 
detectors for the instrument. The plan will include consideration of all 
areas of the program likely to impact detector performance including 
optical and thermal design, mission operations, data analysis, and so 
forth. 
Detector test effort at Rochester, Ames and GSFC and optical research, 
including beam splitter tests at Arizona, will continue for about two 
months under the grant - that is, until the Definition Phase contract is in 
place. 
EY87 Definition Phase activity is detailed in the IRAC Study Plan, 
Volume I1 of P1376-11-83, Revision 4 and IRAC-104. 
APPENDIX A 
GSFC STATUS REPORT OF SEPTEMBER 1986 
S M I T H S O N I A N  I N S T I T U T I O N  
ASTROPHYSICAL OBSERVATORY 
a7 CARSEW STREET 2XM=R:ECE. MAsSACHUS=TTs !!2:sr 
TELEPHONE 617 406-7000 
M E M O R A N D U M  
Richard S. Program Manager 
To : IRAC Team 
From : 
Subject: GSFC Status Review - September 9, 1986 
Date : September 11, 1986 
Attached are copies of the handouts from this month's GSFC technical 
and program status review meetings. The morning technical meeting focussed 
on optical design results and planning FY87 work at GSFC. There was no 
discussion of detector results since Gerry Lamb was not present. 
The results of the latest optical study show that the clearance 
between the nearest edge of the Band I array to the optical path can be 
increased to 9mm but that the analysis must be rerun to accurately account 
for the physically larger 75 micron pixel array. We also discussed the 
possibility o f  locating the detectors behind and below the Schmidt 
corrector plate. This looks feasible and the concept will be considered 
for future analysis. 
1. 
2 .  
3. 
4. 
5. 
Taylor prepare agenda and set date for next SSC meeting, probably 
about mid-October at SAO. This meeting will be to review program 
technical status and plan FY87 work in detail. 
Maymon re-do optical ray path clearance analysis for 134 x 134 
array (allows 6 dead rows and columns in blind cross) and 75 
micron pixels. 
Cooley develop GSFCtask list by early October for review by SA0 
and SSC. 
Cooley provide comments on suggested IRD format to SAO. 
Taylor redraft IRD based on Cooley inputs and Gezari draft by 
mid-October. Outline by 9/21/86. 
Attachment 
RST/mlh 
A MEMBER OF THE CENTER FOR ASTROPHYSICS 
AGEKDA 
SIRTFIIRAC TECHNICAL MEETING 
SEPTEMBER 9, 1986 
o 01 scuss OVERALL S I RTF/ I RAC PROGRAM STATUS 
PROPOSAL 
SCHEDULE 
FUNDING 
o DISCUSS INPUTS FOR SEMI ANNUAL REPORT 8 TECHNICAL STATUS REPORT 
DETECTOR TESTS 
724 - 
697 - 
717 - 
OPTICAL STUDIES 
OTHER 
o DISCUSS TECHNOLOGY DEVELOPMENT TASKS FOR FY '87 
DETECTOR TESTS 
724 - DARK CURRENT, READ NOISE, IMAGING 
OTHER - 
717 - REFRACTIVE, REFLECT I'VE, ETC , 
OTHER - 
697 - 
OPT I CAL STUD I ES 
OTHER 
DATE - 
TIME 
SUBJECT 
DATE 
TIME 
SUBJECT 
o DISCUSS NEXT Co-I MEETING 
o DISCUSS NEXT SSC MEETING 
AGENDA 
. .  
o SBRC MEETING - SEPT, 1 9 ~ ~  
o DETECTOR SIZE 
o P, MAYMON COMMENTS - OPTICAL STUDIES 
o G, IAMB COMMENTS - DETECTOR TESTS 
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September 2, 1986 
To : Jimmy Cooley(1RAC Instrument Manager11697 
From: Optical Design Section/717.4 
Subject : INFRARED ARRAY CAMERA ( I R K  1 HIGHLIGHTS 
--------------------------------------- 
The fifth IRAC optical design interim report was released on 
August 21st. 
REMAINING FY86 OPTICAL DESIGN TASKS . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  
OPTIMIZATION OF REFRACTIVE DESIGNS 
The addition of a field flattener lens to the singlet designs 
f o r  all three bands was tried. There was a decrease in field 
curvature but with a comparable increase in chromatic aberra- 
tion. No appreciable decreases in spot sizes were achieved 
with the field flattener. Achromatic doublet designing for 
bands 2 amd 3 was cancelled due to the successful perform- 
ance of the cesium iodide singlet and the concentration on 
reflective designs. This task is completed for FY86. 
----------_--_-------------------- 
THREE-MIRROR OFF-AXIS DESIGN STUDY .................................. 
To achieve more clearance for the detector such that it will 
not obscure any rays, a reflecting Schmidt corrector has been 
added to the previously discussed two-mirror off-axis design 
More clearance and improved spot sizes were achieved. For 
example, a 9.3mm detector clearance design achieved a worst 
case 80% radial energy spot diameter (80”aRESD) of 67.0~ 
located at the two bottom corners of the detector. A 5.2mm 
detector clearance design achieved a worst case 80%RESD of 
56.9~ at the two bottom corners of the detector. Without 
the reflecting Schmidt corrector, only detector clearances up 
to approximately 5mm were allowed presuming a maximum pixel 
size of 75p for all three bands. This task is now completed 
for FY86 with final optimization of the above design included 
in the optimization of the final design task. It is recom- 
mended that this task be picked up again in FY87 since there 
are a few other configurations that might be viable candidates. 
CATADIOPTRIC DESIGN STUDY 
This task was completed prematurely due to the success of the 
reflective Schmidt concept. So far no viable catadioptric 
design had been found. If necessary this task could be contin- 
ued next year (FY87). 
......................... 
1 Peter W. Maymon 
I 
S e p t e m b e r  4 ,  1 9 8 6  
T o :  J immy C o o l e y  ( I R A C  I n s t r u m e n t  M a n a g e r )  I 6 9 7  
From: M i c r o e l e c t r o n i c  S e c t i o n / 7 2 4 .  3 
S u b j e c t :  M o n t h l y  S I R T F / I R A C  D e t e c t o r  t e s t  R e p o r t  
T h e  g e n e r a t i o n  of  t h e  I n t e r i m  R e p o r t  o n  t h e  D R O  r e a d  n o i s e  a n d  
d a r k  c u r r e n t  h a s  b e e n  t h e  p r i m a r y  e f f o r t  t h i s  m o n t h .  A l l  d a t a  
t a k e n  f o r  t h i s  r e p o r t  h a s  b e e n  r e d u c e d  a n d  a d e t a i l e d  p a p e r  o n  
t h e  o p e r a t i o n  a n d  p e r f o r m a n c e  of  t h e  D R O  d e v i c e  w i l l  b e  a v a i l a b l e  
for t h e  S e p t e m b e r  r e v i e w  m e e t i n g .  T h i s  r e p o r t  i s  submitted i n  
p l a c e  o f  a t e c h n i c a l  r e v i e w  f o r  t h i s  m o n t h .  
C r u d e  I m a g i n g  
T h e  n e c e s s a r y  h a r d w a r e  a n d  s o f t w a r e  a r e  i n  p l a c e  T o r  t h e  c r u d e  
i m a g i n g  t e s t s .  T h i s  i n c l u d e s  t h e  i m a g e  a c q u i s i t i o n  s o f t w a r e  a n d  
image d a t a  r e d u c t i o n  s o f t w a r e .  A l l  h a r d w a r e  m o d i f i c a t i o n s  a r e  i n  
p l a c e  w i t h  t h e  e x c e p t i o n  o f  t w o  p r o b l e m s .  D u r i n g  t h e  
I n s t a l l a t i o n  of t h e  new h a r d  d i s k  d r i v e  t h e  d a t a  a c q u i s i t i o n  
p r e p r o c e s s o r s  d e v e l o p e d  a * b u g '  w h e r e  d a t a  a c q u i s i t i o n  i s  n o t  
p o s s i b l e  t h o u g h  t h e  s y s t e m .  T h i s  p r o b l e m  i s  u n d e r  i n v e s t i g a t i o n  
a n d  is n o t  e x p e c t e d  t o  c r e a t e  a d e l a y .  A l s o ,  t h e  i n t e r n a l  
r e f e r e n c e  s o u r c e  d e v e l o p e d  a s h o r t  i n  t h e  d i o d e  t e m p e r a t u r e  
s e n s o r .  S i n c e  t h e r e  a r e  c l o s e  t o l e r a n c e s  w i t h i n  t h e  
u l t r a m i n a t u r e  h o u s i n g  t h i s  i s  n o t  a s u r p r i s e .  T h i s  i s  a l s o  n o t  
e x p e c t e d  t o  c r e a t e  a d e l a y  i n  t h e  c r u d e  i m a g i n g  t e s t s  p l a n n e d  f o r  
t h i s  m o n t h .  
Summa r y 
T h e  I n t e r i m  R e p o r t  on t h e  S i : G a  D R O  p e r f o r m a n c e  w i l l  b e  s u b m i t t e d  
a t  t h e  m o n t h l y  m e e t i n g .  T h e  c r u d e  i m a g i n g  t e s t s  a r e  p l a n n e d  f o r  
t h i s  u p c o m i n g  m o n t h  w i l l  b e  c o n d u c t e d .  . 
G e r a l d  M. L a m b / 7 2 4 .  3 
SIRTF INFRARED ARRAY CAHERA 
( IRAC 1 
OPTICAL DESIGN S m Y  
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INFRARED ARRAY CAMERA (IRAC) OPTICAL, DESIGN EVALUATION 
CONFIGURATION: TWO OFF-AXIS UNOBSCURED ASPHERIC MIRRORS 
PLUS A REFLECTING SCHMIM' CORRECTOR 
WIDE FIELD CASE (FOV = 300 $3) &**** * * * * * * * * * * * * *~*** * * * * * * * *~**~*** * * * *~**~**~**~*** * * * * * * *~*** * * * * * * * * * * * *& 
8.31mm 16.5' 0 SYC 35.7u 
75sxc  38 .9p  
1 5 0 s e c  3 4 . 6 ~  
9.26mm 17.43 0 s i  46.11.1 
7 5 c c  4 7 . 1 ~  
10.26mm 1 8 . 3  0 s i c  5 0 . 7 ~  
753xc 5 0 . 5 ~  
l5Osec 49r4P 
1509e't 44.4p 
9 
4 8 . 1 ) ~  
4 8 . 7 ~  
4 0 . 9 ~  
57.91-1 
57.71-1 
6 1 . 4 ~  
6 2 . 9 ~  
6 3 . 6 ~  
6 2 . 8 ~  
61. ly  
6 2 . 2 ~  
63. OM 
6 4 . 1 ~  
6 5 . 2 ~  
67. Op 
7 1 . 7 ) ~  
7 2 . 5 ~  
73.9u 
9.26mm 0 0 0 -1341'+74 -294/+105 -549/+274 
1 0 . 2 6 m  0 0 0 0 <I6q8;:JJ7 1 
-- ENCIRCLED ENERGY VALUES ARE FOR A FLAT AND TILTED FOCAL SURFAkE. NOTE: , 
INFRARED ARRAY CAME3U ( IRAC) OPTICAL DESIGN EVALUATION 
CONFIGURATION: !lWO OFT-AXIS UNOBSCURED ASPHERIC MIRRORS - 
WIDE FIELD CASE (FOV = 300 SEX) ~**************~***********~**~**~~*****************&&*~&~****~******~**&***** 
IMAGE QUALITY DEZRADATION WITH INCREASING CLEARANCE B E T "  
THE EDGE OF THE DEL'ECTOR'S ACTIVE AREA AND THE BOTTOM EDGE 
OF FIELD RAY FROM THE FIRST MIRROR. -----------_------------------------------------------------- 
80 PEFtCEXT ENCIRCLED ENERGY DIAMETEF4 (MICRONS) 
(2 Y FIELD ANGLE (ARC SEC) 
SECOND. X FIELD 
CLEARANCE TILT ANGLE -15Oac 1505& 
1.83mm 10.6O OSp 
75 cc 
15066ih 
- 
2.84mm 11.4O 0 6 c  
7 5 g c  
3.84mm 12.3O os& 
l5Osec 
7 5 6 c  
15Osic 
75sec 
1 5 0 6 ~  
7 5 e c  
1 5 O s a  
4 . 69mm 13.1' ossc 
5.64mm 13.9' o c c  
4 5 . 2 ~  
45.8JJ 
2 . 2 p  
49.41.1 
5 0 . 3 ~  
5 6 . 7 ~  
53.9JJ 
6 4 . 9 ~  
6 0 . 6 ~  
59. OU 
5 9 . 8 ~  
6 3 . 6 ~  
6 3 . 8 ~  
6 3 . 9 ~  
6 4 . 6 ~  
55.7il 
55.611 
51qu 
6 0 . 9 ~  
6 0 . 3 ~  
6 3 . 4 ~  
6 5 . 8 ~  
6 5 . 3 ~  
68.75 
6 9 . 6 ~  
6 9 . 5 ~  
7 0 . 9 ~  
7 4 . 8 ~  
74.5j.l 
74.9p 
NOTE: -- ENCIRCLED ENERGY VALUES ARE FOR A FLAT AND TILTED FOCAL SURFACE. 
. 
a 
'I) 
3 u 
u) 
ir 
u 
0 
c3 
R 
3 z s 
APPENDIX B 
IRAC DOCUMENT AND MEMO LIST 
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Wide Field and Diffraction Limited 
Array Camera (IRAC) for SIRTF 
22 October 1986 
NASA Goddard Space Flight Center 
NASA Ames Research Center 
University o f Arizona 
Steward Observatory 
University of Rochester 
Department of Physics and Astronomy 
Smithsonian Institution 
Astrophysical Ohservatery 
60 Garden Street 
Cambridge, Massachusetts 02138 
Il2AC Documents Page 1 
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1 . 0  IRAC 100-199 Program Management and Planning Documents 
IRAC-101 "Array Detector Program Meeting, Santa Barbara 
Research Corporation, Septemer 17 and 18, 1984" 
R. Taylor September 27, 1984 
IRAC-102 "IRAC Kickoff Meeting at SAO, September 7, 1984" 
R. Taylor September 27, 1984 
IRAC-103 "Responses by Array Detector Manufacturers 
D. Gezari October 1984 
to GSFC Informal RFQ" 
IRAC-104 "IRAC Team Meeting at SBRC, 25-26 February, 1986" 
IRAC Team March 1986 
IRAC- 10 5 "Study Plan" 
2 . 0  IRAC 200-299 Sclence And Telescope Requirements Document8 
I RAC - 2 0 1 "Wide Field and Diffraction Limited Array Camera 
G. Fazio, et.al. 1985 
for SIRTF" 
I RAC- 2 0 2 "SIRTF IRAC Instrument Requirements Document 
IRAC Team 1986 
3.0 IRAC 300-399 Detector Syatem Technical Report6 
I RAC - 3 0 1 "InSb Arrays for Band I" 
J. Pipher 7/1/86 
IRAC- 3 0 2 "DRO Interim Test Report-Read Noise and Dark Current" 
G. Lamb 9/7/86 
4 . 0  IRK 400-499 Optical System Technical Report8 
IRAC-401 "Optics Design Study" 
D. Gezari 13 January 1986 
IRAC-402 "FY86 Optical Design Activity by GSFC" 
P. Maymon October 1986 
IRAC Documents 
5 . 0  IRAC 500-599 Thermal and Mechanical System Reports 
6 . 0  IRAC 600-699 Electronics System Technical Report. 
7 . 0  IRAC 700-799 Ground Support Equipment Technical Reports 
8 . 0  IRAC 800-899 Data Reduction and Analysis Reports 
9 . 0  IRAC 900-999 Mission Operntions Reports 
Page 2 
22 October 1986 
IRAC Memoranda Page 3 
22 October 1986 
4 
10.0 IRAC/TM 1000-1999 Program Management And Planning Technical Memos 
TM-1001 "Definition Phase Program Plan - Technical Issues" 
R. Taylor 27 March 1985 
1 1 . 0  IBAC/TM 2000-2999 Science And Telescopa Requirements Technlcrl Memos 
TM-2001 
TM-2002 
TM-2003 
TM-2004a 
'I'M-20 04b 
'I'M-2005 
'I'M-ZOO6 
TM-2007 
TM-20 08a 
TM-20 08b 
TM-2008~ 
TM-2009 
"SIRTF Pointing and Stabilization Study" 
G. Fatio 7 November 1979 
"Science Priorities - Summary of Views of IRAC Team 
D. Gezari November 1984 
Members 
"SIRTF Requirements Review Action Items for 11/15/84" 
G. Fazio 1 3  November 1984  
"Temperature Limits for the SIRTF Sunshield, Forebaffle 
A. Dinger 19  March 1985 
and Aperture Cover" 
"Lunar Avoidance for SIRTF" 
A. Dinger 19 March 1985 
"Division of Responsibilities for Photometric 
G. Fazio, G. Rieke 11 April 1985 
Observations with SIRTF Focal-Plane Instruments" 
"Image Quality of the Ritchey-Chretien and Coma- 
Compensated Optical Designs" 
7 May 1985 
"SIRTF Stray Radiation as a Function of Solar Angle" 
A. Dinger 8 May 1985 
"Background Limits to Performance of SIRTF, Rev. A" 
G. Rieke 22 July 1985 
"Background Limits to Performance of SIRTF, Rev. B" 
G. Rieke 15 August 1985 
"Comments on Rieke Memo 'Background Limits to Performance 
S. Willner, J. Pipher 7 November 1985 
of S I R T F ~ ~ ~  
"Mapping Requirements for SIRTF" 
J. Pipher 8 August 1986 
IRAC Memoranda Page 4 
22 October 1986 
4 
1 2 . 0  I6uc/TM 3000-3999 Detector System Technlcal Memom 
TM-3001 
TM-3002 
TM-3003 
TM-3004 
TM- 30 05a 
TM-3005b 
TM-3006 
TM-3007 
TM-3008 
TM-3009 
TM-3010 
"IRAC Detector FY87 Tasks and Tradeoff Study" 
R. Taylor 11 September 1986 
"Application of PV InSb for SIRTF Band 1" 
R. Thom 17 October 1984 
"Pixel Sizes" 
S . Wil lner 28 November 1984 
Best F i 1 t er s '' 
S . Wil lner 6 December 1984 
"IRAC Pixel Sizes and Super-Resolution" 
R. Tresch-Fienberg 6 December 1984 
"More about I a C  Pixel Sizes" 
R. Tresch-Fienberg 7 December 1984 
"SIRTF Detector Requirements - Ver. X.l 
E. Low 20 March 1985 
"IRAC and MIPS Detector Charts and Issues" 
C. Leidich 9 May 1985 
"Array Detector Subsystem Critical Issues 
not dated 
"IRAC Detector Test Program" 
G. Lamb June 1986 
"Size of IRAC Detector Cold Electronics Package" 
R. Taylor 5 September 1986 
13.0 IRAC/"M 4000-4999 Optical System Technlcal Memos 
TM-4001 "Possible Modifications to IRAC" 
S . Wil lner 29 October 1984 
TM-4002a "Short Wavelength Limit for SIRTF" 
S. Willner 29 October 1984 
TM-40 0 2b "Short Wavelength Limit to SIRTF" 
S . Wil lzer 8 November 1984 
TM-4003a '' Br i gh t Sources '' 
S . Wil lner 1 November 1984 
IRAC Memoranda Page 5 
22 October 1986 
TM - 4 0 0 3b 
TM-4004 
TM-4035 
TM-4006 
TM-40 07 
TM-40 08 
'I'M-4009 
TM-4010 
TM-4011 
'I'M-4012 
TM-4013 
TM-4014 
TM-4015 
"Results of IRAC Observations of Planets" 
G. Fazio 13 November 1984 
Beam Sp 1 it t er s 
S. Willner 28 November 1984 
"CVF Limits" 
S . Wi 1 lner 28 November 1984 
"Dewar Optics Specifications for February Observing Run" 
D. Gezari 29 November 1984 
"OCLI Pqper about CVF's" 
R. Tresch-Fienberg 6 December 1984 
"Application of STRAY to the Spacelab 2 Infrared 
A .  Dinger 20 August 1985 
"IRAC Optical Design Update (Initial) 
P. Maymon 6 January 1986 
Te 1 esc ope" 
"IRAC Optical Design Update #2" 
P. Maymon 10 March 1986 
"IRAC Optical Design Update #3" 
P. Maymon 31 March 1986 
"IRAC Optical Design Phase 1 Proposal" 
P. Maymon, J. Mangus 30 Jupe 1986 
"IRAC Optical Design Update #4" 
P. Maymon 5 August 1986 
"IRAC Optical Design Update" 
P. Maymon 21 Augus.t 1986 
"Three-Mirror IRAC Design - Detector Clearance" 
P. Maymon 18 September 1986 
14.0 IRAC/TM 5000-5999 Thermal And Mechanical Technical Memos 
15.0 IRAC/TM 6000-6999 Electronics System Technical Memom 
0 
. 
IRAC Memoranda Page 6 
22 October 1986 
1 6 . 0  IEuC/TM 7000-7999 Ground Support Equipmsnt Technical Memos 
1 7 . 0  IRAC/TM 8000-8999 Data Reduction And Analymis Technical Memom 
1 8 . 0  IRAC/TM 9000-9999 Mission Dpermtionf~ Technical Memos 
TM-9001 "IRAC Reference Mission" 
Willner, Koch, Melnick 22 March 1985 
TM-9002 "Science Operations Center" 
S. Willner 21 August 1985 
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